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CITY OF SEATTLE ~ CITY LIGHT DEPARTMENT

£ X X ¥ ¥ X Xk X X XX XXX E XXX ¥
2ND MONTHLY ESTIMATE of work done by * WILDER CONSTRUCTION COMPANY, INC * Sheet 1 of 3
XX £ f £t £t EXETEXE R E * Marég/ﬂfPIQSQ
CONTRACTOR For x UNDERGROUND TANKS - 1988 PROGRAM x :
£ X ¥ ¥ XX X ¥ EXXXTELXTEXEX XX XX XX EX X EETELTXE X XXX
FOR PERIOD FROM February 3, 1989 TO March 2, 1989
SPEC. No. 2928 Mode of Payment Light Fund Encumbrance CPW 8885 A Ordinance No. 113728
NOTICE TO PROCEED January 3, 1989
TIME OF CONTRACT 90 Calendar Days SUMMARY OF EARNINGS
DATE FOR COMPLETION April 2, 1989 = e
ESTIMATED
AMOUNT PREVIOUS AMOUNT * H FINAL CONTRACT
TO DATE AMOUNT THIS ESTIMATE ' AMOUNT
]
1
PROPOSAL ITEMS $128,697.08 $71,836.35 $56,860,.73 i $206,219.30
i 00
CHANGE ORDERS 4,300.00 1,300.00 3,000.00 ' _-5,050.00
———————————————————————————————————— ] - — - —— -
]
TOTAL EARNINGS $132,997.08 $73,136.35 $59,860.73 ' $211,269.30
L]
SALES TAX (€ 8.1 %) 10,772.76 5,924.04 4,848,72 H 17,112.81
------------------------------------ ! e et
SUB TOTAL $143,769.84 $79,060.39 . $64,709.45 H —~$228;382;1?
LESS RETAINED PERCENTAGE (6,649.85) (3,656.82) =2 (2,993.08) - » . \;/ s
____________________________________ PO LN
TOTAL $137,119.99 $75,403.57 $61,716.@L—
DEDUCTIONS 0.00 0.00 0.00
------------------------ F F % kX % X %X %
PAYMENT TO CONTRACTOR $137,119.99 $75,403.57 ¥ $61,716.41__ *

¥ X X X ¥ ¥ X %X

* See sheets 2 - 3 for detail of earnings this period

APPROVED

SCL 04184

DIRECTOR, CONSTRUCTION ENGINEERING CHIEF ENGINEER CITY LIGHT SUPERINTENDENT



0,968¢V3S

1616¥00ALD

28D NORTHLY ESTINATE of work done by
FOR PERIOD FRON

SPECTFICATION R0, 292

Febraary 3, 1989 10

CITY OF SEATTLE - CITY LIGAT DEPARTNENT

¥ILDER CONSTRUCTION CONPARY, INC.

Narch 2, 1989

URDERCROUND TARKS - 1388 PROGRAN

Sheet 2 of 3

Narch &, 1989

, ' PROPOSAL 1TENS {'EARNED THIS PERIOD® || EARRED 10 DATE " ESTINATED FINAL CORTRACT !
B DESCRIPTION CQUANT! PRICE . ANOUNT  )iQUARTITY) ANOURT ) QUANT | ANOUNT | TRL ) TOTAL )l QUART | ANOURT , IAX  , TOML
: ! e oo :
1} Mobilization for South Service Cenater ' 1) Lusp Sw ) §25,000.00 ,; - | - 100,013 $25,000.00  $2,025.00 | $27,025.00 ) 1} $25,000.00 ;$2,025.00 | $27,025.00
2 ) Resoval and disposal of 500 gallon tank bt Lump Sua ) 1,600.00, - | - 'o100.01)  1,600.00 | 129.60 1 1,729.60 ;) 11 1,600.00 ) 129.60 , 1,729.60 ;
31 Shoring D1 Loap Swm ) 44,000.00 0 20.0%) 8,800.00 | 100.0%) 64,000.60 { 3,566.00 | 47,564.00 |} 11 44,000.00 ¢} 3,564.00 ; 47,%64.00 |

--- " e mommmemesoonoe- N Somsmmmesmsssmsssmssscssescsecesces '
{ ! Rewoval and disposal of service island ! ! ' " | " ' ) | " \ i X E

' and four tanks b 1) Leap Ses | 8,620,000 - ) - 1o100.0%,  8,620.00 698,22 1 S,M8.22 4! 11 8,620.00, €98.22 9,318.22;
5 ' Ixcavation and disposal of contaminated ' ! ! " ' H 1 H | " ' ; ) H

| material D0 11500 1 3,500.00 ) BR.44 ) 8252.00 1 SIL4 D 9,352,000 TG OM0,008.51 4 830 9,352.00; T787.81 'o10,109.51
------- i} B :
5 ) Reinforced concrete anchoring PR 20069 ) 2,505,130 12,700 263766 1 12.70%  2,63T.66 %  :13.65 ¢ 2,85L.31 )0 127, 2,637.66 [ 213.65, 2,050.311
1! Supply and instaliation of 5§0-gallon taak | 3 [10,233.34 | 30,700.0 | Progress; 17,016.20 “Progress; 17,016.20 ) 1,318,31 ) 18,394.51 }) 31 30,700.02 ! 2,486.70 ¢ 33,186.92 |
3! Supply and installation of §,000-gallom tank | 2 112,500,00 | 25,000.00 |iProgress; 15,361.66 [iProgress; 15,361.86 | 1,24(.2940‘1516:2_5_‘95 " 21 25,000.00 | 2,025.00 , 27,025.00 ,

1 H we t 1
= 1l t " e 1
3 ) Supply and instaliation of connections to | H H " ; " : | | W ! | ! '

! service igland Vo1 Loap Sw ) 8,033.44 00 0.0%) g.00 ;0  0.0%) 0.00 ; 0.00 0.00 3} 1) 8,033.4¢) 650.71, B,684.15;
) | Nodify eristing 2,000 gallon tank b 1! luap Sw ) 1,500.00 ;) 0.0%) 0.00 3  0.0%) 0.00 ; 0.00 | 0.00 }; [} 1,50.00; 121.50 )} 1,621.50 ;
i ! Beconstruct service igland © 1 Lusp Sw | 6,000.00 3 0.0% 0.00 ¢ 0.0, 0.00 0.00 ! ¢.00 ! 1] 6,000.00 ) 486,00 6,486.00
......... (X} | X Xl '

1 H 1 t

7 ! R.C. surface slab 16351 .00 5,230,003, 0, 0.00 ;| 0 0.00 0.00 | 0.00 !¢ 183.5 ) 5,232.00 ) 423,79, §,635.79 )
3! 3asphalt comcrete pavement with 6" crushed | ' i " ' " i ; | H : ' i i
| rock base Loty 1,500,005 [ 0.00 ), 0! 0.00 ; .00 | .00 1} ) 1,500,000 12080 1,621.50 )
oo ! o ! |
! Soil tests at South Service Ceater R A 1 (I 814.20 ¢, ¢ 1,085.60 81 2,171.20 ) 175.87 1 2, 41,07 1} 8! 2,17L.20 ) 175.87 ) 3,340.07 %
i | Nobilization for GCeorgetown Steaw Plant D1 Lasp Sw !t 1,956,000 100.0%) 1,954.08 ) 100.0%) 1,954.08 ) 199,28 1 2,110.36 ! 1y 1,954.08 ) 158,28 ) 2,112.36 ¢
i Besoval and disposal of 12,000 gallon taak | 303,000,000 9,900.000 0! 0000 00 0001 0007 00030 30 990000 60190} 10,%01.90 )
IR} [} " '

o T 1" 1t e '
!} Benoval and disposal of 700 gallon tank Y1) Loap Sws ) 28117 001 0.00 | 0, 0.00 0.00 | 0.00 1, i 8117 .17 303.9¢
J + Removal and disposal of piping L1 I B L 300 1 290 9450 230 194,50 ¢ 0,08 ¢ MR Y W0 TILO00G Bl 9021
'o100 ) 103.58 ) 10,358.00 0 0.00 )} 0; 0.00 ; 0.00 | 0,00 ' 100 ! 10,358.00 ; 839,00 | 1l,197.00 ]

> ..

) ) Dxcavation and disposal of contawinated soil

SCL 04185




1 £9682V3S

C6L6¥00ALD

9D NORTHLY ESTINATE of work done by
FOR PERIOD FRON

SPECIFICATION %0. 2928

C17Y OF SEAT™E - CITY LIGAT DEPARTNENT

! Removal and disposal of PCB contaminated
1 sludge and oil
t Backfill froa stoctpile

¢ Backfill from South Service Center
' (transportation costs @ 50%}
+ Backfill - Imported

! Soil tests at Georgetown Stean Plaat

v oo

H BASIS FOB PAYNENT
1

RILDER CORSTRUCTION CONPANY, IRC. g

—

Febroary 3, 1969 0 Xarch 2, 1989 Sheet 3 of 3 g

UNDERCROUND TANKS - 1988 PROGRAN Karch ¢, 1989 o

________ . . .. — D
' PROPOSAL ITENS ! IEARNED THIS PERIOD® |} EARKED T0 DATE " ESTINATED FINAL CONTRACT :
' QUANT! PRICE | AMOURT  |IQUASTITY, ANOURT |, QUART | ANOURT | TAL ) TOTAL ! QUART ) ANOURT | TaX ) TOTAL |
(X} - LR S, -——— L 1
T 1 T | : T L :
Dol lupSw ! 18020 001 0000 0, 0000 000 B0 1Y STBIB3 ! S63LBE L 88,472,901 )
VB0 652 521,60 1) 0 0.00 ;) 0! 0.90 0.00 | 0.00 1) 80y SaL.e0 4228 56385
(ymmees- ettt e ]
I R 4 3 262.50 |, 01 0.00 ;) 0 0.00 , 0.00 | 0,00 %) [26) 66150, 3.5  715.08 )
' : / i ¢ 0.00 ) 126} nn %090 BwL.MN ' 0.00! 0.00 0.00 |
v e, 9.58 0 1,628.60 ) 16.6,  189.03 . 16,6 149.03 | 12.48 | 11911 110, 1,628.60 ) 131.92 , L,760.52 )
Vo3 1300 ) 999.00 | 0, 0.00 3 (N 0.00 0.00 | 0.00 1} 30 99%.00 )  80.92 0 1,019.92 ¢
e e m e e ———— .. ———————— 1) e ccecemmc cm—an LI . - P R B DR -— 1

fotal $198,569.71 $56,860.73 $128,697.00  10,424.46- 139, 121.54 $206,219.30 16,703.76  222,923.00

. N od
f.,—..- s 3

EARRED TO DATE

ESTINATED FIRAL CORTRACT

[}
CHARCE ORDER DESCRIPTION QUANT.  PRICE | ANOUNT  !IQUANTITY, ANCUNT |, QUART. |  ANOURT | ML) POTAL () QUANT [ ANOURT |} TAI | TOTAL
________________________ e em——— - II___-____ LI, ll.-_ -
n il “
! Provide "Derakane’vinyl estber lining for the| ! ! " ' " ' ' ' " , ' :
' (2) 4,000 gal.tanks for alcohol compatability! 1! Lusp Sue’ $1,300.00 0% - 1 == 40 1004)  $1,300.00 3  §105.30 ) §1,408.30 1 100X} $1,300.00 ; $105.30 | $1,406.30
- - LI D, Mo Il e ccccecsacemcamaacm—e——— .-
" 114 N
! Resove unforseen Lank anchor slabs H | Porce Account !'Progress; $3,000.00 | Progress;  3,000.00 | 300 0 3,243.00 10 100%)  3,000.00 , 243,00 { 3,243.00
eemmcme—meamvemman—- . " Il meercecceecsscasasaamrenreensesanena [ I, e memccecmmca——cceeemee———
! Excavate oil-stained soil at Georgetows site | 'Force Account " ' n ' H ' " i ' H 57 3
e F— " ememmmamenn——n e meemmneme s s nen e anneenee o Jet -'n""'"
' Furnish and install revised piping b 1! Lowp Suw | Pemding ) , " ' ! ' " 1) 150.00 ,  60.75 | §10.75 |
___________________________ = ——— _'_____II II____A me—mem——— e emmea |B D ————— _______________._-_l
! | ' ; EE ' :": i ' : E:. ' . | 3p0T g ez
TOTAL CHANGE OBDERS  $1,300.00 }} v $3,000.00 1, v $4,300.00

$348.30 | $4,648.30 v $5,050.00 | $409.05 | $5,459.08
[l
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